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Request
Request  [Proj/Actual Phase| |Date Phase |Proj/Actual
PSAP Date Phase I|Phase | Solution |1t Phase il |D Status
[Alexandria City Police Department 02/14/00 1/22/2002 __[NCAS 7/12/2001[7/1/2003 _|Live Phase | & II
Alleghany County Sheriffs Office 06/04/02 7/28/2003  [NCAS 3/4/2003[1/28/2004__|Live Phase | & Phase Il
[Amelia County 911 01/13/03 1/20/2003  [NCAS Live Phase |
Arlington Emergency Communication
Center 02/03/00 11/20/2001 _|NCAS 12/2001/6/20/2003 _|Live Phase | & Ii
Live Phase I. Phase IlHoad, 922,
Augusta County Center 12/09/02 10/1412003 _ |NCAS 5/25/2004|11/21/2004_|complete.
Bedford County Sheriff's Office 02/03/00 12/11/2002_|NCAS' 5/15/2003[11/17/2003|Live Phase I & II
Live Phase I; Phase Il InterACt s i the
process of installing the CAD/Mapping
Blacksburg Police Department 12/18/02 5/21/2003 _ |NCAS 6/412004|1/3/2005___|system
Botetourt County GIS Comm. 1/17/2002 3/6/2003 __[NCAS 6/27/2003[12/412003 _|Live Phase | & II
Live Phase I-Phase I: Brunswick is fully
implemented Phase | and currently five
Phase Il with Sprint. Brunswick is
waiting for test schedules from the
Brunswick County Sheriffs office 03/18/02 12/3/2003 _ |NCAS 5/3/2004|11/3/2004 _|remaining WSPs.
Buchanan County 911 10/28/2002 | 4/28/2003__[NCAS Invalid request.
Live Phase | & I-Rockbridge county
handles calls for Buena Vista and City
Buena Vista Police Department 5/23/2002 1/16/2003  [NCAS of Lexington
Live Phase I-Phase ll-Confirmed testing
Caroline County Fire and Rescue 06/25/02 8/4/2003 __|NCAS 17/2004|8/17/2004 _|date and time 9/21/04 @ 10 am EST.
Carroll County Sheriff's Department 10/26/99 4/14/2003__|NCAS Live Phase |
Charles City Sheriffs Department 10/16/01 12/18/2002__[NCAS 3/24/2004[8/182004__|Live Phase | & II
Live Phase I-Phase II: MicroDATA has,
installed the Mapping system and is
currently working on the CAD interface.
This is projected to be complete by the
Charlotte County Sheriff's Office 04120/98 12/13/2002 |NCAS 7/22/2004|1/18/2005 _|first part of September.
terfield Police Department 06/30/99 6/30/2000 _[NCAS 2/7/2001[12/11/2002_|Live Phase | & Il
Live Phase | (Phase 11-09/25/2003
Dennis Cyphers, Managing Director
rescinds Phase Il request due to
Mapping System. -MSAG is in the
process of installing the Mapping
c Police Department 03/08/01 4/2/2003 __|NCAS 6/30/2003|unknown___|system
City of Bristol Police Department 01/29/02 4/15/2003 __[NCAS 2/1/2003(7/28/2003 _|Live Phase 1 & II
City of Chesapeake Police Department | 06/22/9 8/28/2000 CA: 3/28/2001|4/15/2003 _|Live Phase | & II
City of Emporia Police Department 09/17/0: 12/10/2002__|NCA: 1/27/2003[7/22/2003_|Live Phase | & II
City of Galax Police Depart 10/26/1999 | Unknown CA: o coverage
City of Hamplon 911 06/16/9 2/28/2000 CA: 3/21/2001[4/26/2002__|Live Phase | & II
City of Hopewell Police Department 07/26/0: 10/9/2002 CA: 6/6/2003[1/12/2004__|Live Phase | & Il
City of Newport News Communications,
Center 06/25/99 3/23/2000 _ |NCAS 5/17/2002 _|Live Phase | & II
City of Norton Police Department 8/10/2003 Live Phase |
City of Portsmouth Communications
Center 06/16/99 3/20/2000 _ [NCAS 3/20/2001|8/2/2002 __|Live Phase 1 & Il
Live Phase | Phase II-Radford is having
a new telephone system installed the
first part of October. The CAD/Mapping
installation willtake place immediately
City of Radford Police Department 12/18/02 5/21/2003  [NCAS 6/16/2004/12/13/2004 _|following the telephone installation.
City of Richmond Emergency
c 07/14/99 71712000 __|NCAS 9/6/20018/5/200: Live Phase | &1I
City of Staunton Police Department 12/17/02 9/23/2003 __[NCAS Live Phase |
City of Suffolk Police Department 02/03/00 3/20/2000 __[NCAS 3/26/2001[5/17/2002__|Live Phase | &I
City of Police Department | 3/31/2003 1/14/2004 CA: 7/15/2004]1/11/2005 _|Live Phase | Phase ll-new request
City of Winchester Police 2/3/2000 7/1/200; CA: I ve Phase [
Clarke County C 02/03/00 6/26/201 CA: ve Phase |
Colonial Heights Police Department 03/06/02 12/10/2002 _|NCA! 7/23/2003[1/12/2004__|Live Phase | & II
Covington City Police Department 05/01/02 7/28/20° CA: ve Phase [
Craig County Sheriffs Office 3/8/2004] __ 9/8/201 CA: q
Culpeper County Sheriffs Office 02/03/00 TBD CA: 2/12/2004]TBD o Coverage
Ve Phase | Phase F-VISAG Tias
installed the Mapping system and is
currently working to resolve the
remaining issues. The Phase Il ALI
upgrades and parameter changes il
Cumberland County Sheriffs Office 01/13/03 11/1412003 _|NCAS 6/28/2004|1/15/2005 | need to be verified.
Danville Emergency Services 02109/00 1/16/2002 _ |NCAS 14/2003|11/18/2003 _|Live Phase | & I
The CPE equipment has been
installed. InterAct will be installing the
CAD/Mapping system as soon as some
Dinwiddie Sheriff's Office 05/25/2004 | 11/21/2004 _|NCAS 8/8/2002|11/21/2004_|other issues are resolved,
Eastern Shore 9-1-1 (Accomack) 06/28/99 11/28/2000 _[NCAS 9/25/2001[12/10/2002_|Live Phase | & Ii
Essex County Sheriffs Office 1/27/2004] _ 7/1/2004 __[NCAS Live Phase |
Fairfax County Police C 02/03/00 10/25/2000 _|NCAS 7/12/2001/6/20/2003 _|Live Phase | & Ii
The Town of Farmville has signed a
contract with Sprint for the CPE
equipment. The CPE equipment should
Farmville Police Department 5/18/2004 9/30/2004 _ |NCAS be installed the first part of October.
Fauquier County Sheriffs Office 02/14/00 6/8/2001 _ [NCAS 6/2/2003[2/17/2004__|Live Phase 1 & Il
Floyd County Sheriffs Department 3/8/2004 9/8/2004 __|NCAS [Waiting for status of trunk/circuit order.
Frankiin County Communications
Center 11/26/02 8/21/2003  [NCAS 9/3/2003|3/2/2004 __|Live Phase | -Phase Il ive
Franklin Police Department 11/20/02 1/16/2003  [NCAS 7/25/2003 _|Live Phase | & II
Frederick County Public Safety 09/01/00 6/26/2002_[NCAS 7/23/2001[2/2412004__|Live Phase | & Il
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Live Phase I-Phase Il All sites route to
Spotsylvania. Wil request rescind

Police Department 02/03/00 10/15/2002 _|NCAS 2/19/2004/8/19/2004 |
Giles County Dispatch Center 6/28/2003 | 12/28/2003 [NCAS 6/28/2003[3/11/2004__|Phase I live.
Gloucester County Sheriffs Department | 10/03/01 37712003 |NCAS 1 Live Phase | &1I
County Sheriff's Department | 03/14/02 12/2/2002 _ [NCAS Live Phase |
Grayson County Sheriff 10/26/99 4/1412003_[NCAS Live as Secondary
Phase I Live-Phase Il Per Marcon,
calibration and accuracy is complete.
Sheriffs Office 02114/00 6/3/2004_|NCA: 5/21/2004|11/17/2004_|Ready to test.
Hanover County 911 11/09/00 2/10/2002 _|NCA 1/12/2004]6/29/2004__|Live Phase | & Phase Il Live
Henrico County Police Department 07/14/99 6/30/2000 | NCA: 10/18/2001[8/31/2002 /e Phase | &I
Isle of Wight County Sheriffs Office 09/25/01 12/30/2002__|NCA 12/9/2003]6/1/2004 ve Phase I-Phase Il Live
James City 911 Dispatch 11/21/00 11/1/2001 _|NCA: 4/4/2001[5/1412002__|Live Phase | & II
lEnu and Queen County Sheriffs Office | 2/11/2004] _8/11/2004 _|NCA: PSAP waiting for CPE equipment.
King George County Sheriff's
Department 3/13/2003 712512003 |NCAS 21 Live Phase | & II
Live Phase I-Phase II-Tentative testing
date and time of 8/26/04 @ 10 am
King William County Sheriffs Office 10/16/02 1/29/2003 _ |NCAS 17/2004/8/17/2004 _|EST.
Lancaster County Sheriffs Office 09/17/02 1/20/2003  |NCAS Live Phase |
Live Phase | & I-Rockbridge county
handles calls for Buena Vista and City
Lexington Police Department 5/23/2002 1/16/2003 _ |NCAS 5/23/2002|2/4/2003 __|of Lexington'
Loudon County 911 02/03/00 10/23/2000 _[NCAS 7/12/2001[1/16/2003 _|Live Phase | & II
Louisa County Sheriff's Department 12/04/01 10/1/2002 __[NCAS 6/17/2003[12/412003 _|Live Phase | & Il
No coverage in Lunenburg with
Verizon. Tower sectors now go to
Brunswick and Mecklenburg
Lunenburg County Sheriffs Office 01/09/02 5/31/2003 _ |NCAS
Live Phase I- Phase s
fully implemented Phase | and is
scheduled to test live Phase Il with
Sprint next week. Mecklenburg is
waiting for test schedules from the
Mecklenburg County 911 Center 01122/03 77142003 |NCAS 5/13/2004|11/9/2004 _|remaining WSPs.
Middlesex County Sheriffs Office 09/18/02 6/25/2003 _[NCAS 2/13/2004]8/18/2004 _|Live Phase | & II
Live Phase | -Phase - InterAct has
successfully installed the Mapping
'system. Montgomery County is
currently live Phase II with NTelos and
waiting for test schedules from the
Sheritfs Office 02114/00 10/3/2002 _ |NCAS 4/1412004|10/11/2004 _|remaining WSPs.
Live Phase |, Phase l-Tentative testing
New Kent County Sheriffs Office 09/17/01 12/11/2002  |NCAS 3/19/2004/9/10/2004 _|date and time of 9/15/04 @ 10 est
Norfolk 911 Executive Department 06/128/99 3/30/2000 _[NCAS 4/1/2001[5/1412002__|Live Phase | & II
Live Phase I-Phase II-Extension
granted until 9/17/04 due to failed
Sheriffs Office 09/19/02 1/20/2003 _ |NCAS 1712004/8/17/2004 _lcalibraton
Waiting confirmation from Sprint
Nottoway County Sheriffs Office 412/2004 9/20/2004 _|NCAS regards to trunking type:
Orange County Emergency
c 02/03/00 9/30/2002 _|NCAS 3/18/2003|7/2412003 _|Live Phase | & Ii
Live Phase | - Secondary Phase II-
Boundaries sent and Phase Il load
Page County Sheriff's Office 2/16/2004|  4/15/2004 |NCAS 6/15/2004|12/15/2004 _|complete
Live Phase | -Phase Il :Boundaries sent
Page County Emergency Operational Ce| _ 2/16/2004| _4/15/2004 __|NCAS 6/15/2004|12/15/2004 _|and Phase Il oad complete
Patrick County Sheriffs Office 11/08/01 1/21/2003 __[NCAS 7/7/2004[1/3/2005 __|Live Phase | Phase ll-new request
Live Phase |, Phase Il-Extension
ranted until 10/19/04 due to PSAP not
Petersburg Police Department 02/03/00 10/20/2002 _|NCAS 3/19/2004/9/19/2004 _|having CPE equipment.
Pittsylvania County Sheriffs Office 02/03/00 3/10/2002 _[NCAS 4/4/20027/1/2003 _|Live Phase I & Il
Poquoson Police Department 07/15/98 12/20/2002__|NCAS Live Phase [
Powhatan County Sheriffs Office 06/14/99 7/12/2000 _[NCAS I Live Phase |
rince George County Police
12/10/01 12/17/2002 _|NCAS Live Phase |
02/03/00 10/8/2002 __[NCAS 7/12/2001[6/20/2003 _|Live Phase | & II

Live Phase | (Phase Il InterAct should
be installing the CAD/Mapping system
in late September. The Phase Il ALl

upgrades and parameter changes wil

Pulaski County Sheriff's Office 06/26/01 11/19/2002 _|NCAS 6/16/2004|2/16/2004 _|be scheduled at that time.
Rappahannock County Sheriffs Office 9/8/2003! NCAS 7/14/2004__[1/11/2005 _|Live Phase 1 Phase II-new request
Richmond County Sheriff's Office 077272004 | 1/23/2005__|NCAS 07/272004_|_1/23/2005_|New Phase | & II request
Roanoke City Communications

01/16/01 9/26/2002 _ |NCAS 9/20/2001|3/4/2003 _|Live Phase | & Ii
Roanoke County Police Department 2/2/2001 9/26/2002 __[NCAS 9/20/2001[Unknown __[Live Phase I
Rockbridge County Sheriffs
Department 03129/00 1/16/2003 _ |NCAS 5/ Live Phase | &1I
Rockingham County Emergency
Operations Center 8/12/2004 20812005 8/12/2004
NCAS Phase | & Il request
Russell County Sheriffs Office 8/14/2003| /612004 |NCAS Live Phase 1
Salem City Police Department 11/30/00 9/26/2002__|NCAS 3/6/200211/21/2002_|Live Phase | & II
Live Phase | Phase II- Boundaries sent
County Sheriffs Office 2/1/2004| _5/20/2004__|NCAS 5/24/2004|11/20/2004 _|and Phase Il load complete.
County Sheriffs Office 11/15/01 2/13/2003 __|NCAS 2/11/2003[7/25/2003 _|Live Phase | & II
Spotsylvania County Sheriffs
D t 04/09/97 8/30/2002  [NCAS 5/24/2004|11/20/2004 _|Live Phase | Phase ll-Survey complete
Stafford County Sheritfs Office 03/29/02 10/3/2002 _[NCAS 4/1/20026/20/2003 _[Live Phase | & II
Live Phase 1-Phase 1 - Schedule
Drive Testing for second week in
Surry County Sherifs Office 11/16/01 411912004 __|NCAS
Phase | live-Phase Il -Schedule Drive
Sussex County Sheriffs Office 11/29/01 3/26/2004 _ [NCAS 4/712004/10/7/2004 _|Testing for second week in September.

Vinton Police Department 5/23/2002 7/16/2003 _[NCAS Live Phase |

Virginia Beach C 06/14/99 4/13/2000 _|NCAS 3/13/2001[9/26/2003 _|Live Phase | & II
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Phase | live, Phase II-Schedule Drive
Warren County Sheriff's Department 11/16/01 3/30/2004 _ |NCAS 4/16/2004|10/13/2004 _|Testing for second week in September.
|Washington County Sheriff's Office 01/04/02 11/15/2002__|NCAS| 3/20/20037/28/2003 _|Live Phase 1 & Il

Live Phase | & Phase Il-Extension
granted till 11/18/2004 due to CPE

West Point Fire and Rescue 01/24/02 12/20/2002__|NCAS issue.
Westmoreland County Sheriffs Office 12/27/00 1/29/200: CA: 3/6/2003|7/31/2003 _|Live Phase | & II
Wvlhamsburg Police De?avlmenl 12/01/00 12/20/2002 CA: [Phase | Live
Wise County Sheriff's Department 11/1/2003 6/17/200: Phase | Live
[York County C 06/14/99 2/10/200¢ 9/10/2001]4/2/2002__[Live Phase 1 &Il
Tazewell County 911 Ct ¢l s5/0/2004] " 11/9/200: no coverage




